


ISO 45001 Project Plan

This project plan schedules the primary steps along a broad, 52-week timeline for the development and implementation of a health and safety management system, in order to help achieve certification to ISO 45001:2018. There are 18 primary activities, to be undertaken over a 52 week duration.

Instructions:

- 1. Enter start date in I14 - Note: Date must be a Monday!
- 2. Set the 1st planned start date in Column D
- 3. Set the planned finish date in Column E
- 4. Duration days (Column F) and the duration bars are shaded based on the dates entered
- 5. Do not enter data in Column F, H or I15 onwards
- 6. Form an HSMS Implementation Team and begin the first activity. Enter the estimated level of progress in Column G
- 7. Once the activity has finished, review and complete the 'implementation checklist'. Update Column G to 100%
- 8. Record the estimated % progress of each activity in Column G
- 9. The implementation checklists in Column C are hyperlinked to the checklist files located in the 'Project Plan & Implementation' folder. If you move the checklists or plan out of this folder, ensure you re-establish the hyperlinks

Project Plan Completion Summary



18 Activities								Week 1							Week 2							
								M T W T F S S							M T W T F S S M							
Step	Activity	Implementation Checklist	Task Start	Task End	Task Duration	Task Progress	Not Complete	12-Aug-23	13-Aug-23	14-Aug-23	15-Aug-23	16-Aug-23	17-Aug-23	18-Aug-23	19-Aug-23	20-Aug-23	21-Aug-23	22-Aug-23	23-Aug-23	24-Aug-23	25-Aug-23	26-Aug-23
1	Top management must ensure the resources and finances to support the HSQMS are available	Step 01 - Assign Resources & Budget.docx	12-Aug-23	24-Aug-23	9	<div><div>100</div></div>	<div><div></div></div>															
2	Purchase and read a copy of ISO 45001:2018	Step 02 - Adopt the Standards.docx	19-Aug-23	30-Aug-23	8	<div><div>90</div></div>	<div><div></div></div>															
3	Use the presentations to provide an overview of ISO 45001 to key personnel	Step 03 - Create H&S Awareness.docx	28-Aug-23	20-Nov-23	61	<div><div>80</div></div>	<div><div></div></div>															
4	Conduct a gap analysis of your current management system	Step 04 - Gap Analysis & Action Plan.docx	06-Nov-23	07-Feb-24	68	<div><div>70</div></div>	<div><div></div></div>															
5	Undertake the 1st management review and select a Certification Body	Step 05 - Management Review 1.docx	01-Feb-24	12-Feb-24	8	<div><div>60</div></div>	<div><div></div></div>															
6	Commence work on rectifying the identified gaps	Step 06 - Begin Closing the Gaps.docx	08-Feb-24	19-Mar-24	29	<div><div>50</div></div>	<div><div></div></div>															
7	Establish the strategic direction of your company	Step 07 - Strategic Direction & Scope.docx	15-Mar-24	26-Mar-24	8	<div><div>40</div></div>	<div><div></div></div>															
8	Establish and communicate the H&S policy, objectives and performance indicators	Step 08 - H&S Policy, Objectives & Indicators.docx	22-Mar-24	02-Apr-24	8	<div><div>30</div></div>	<div><div></div></div>															
9	Implement the supporting processes and procedures	Step 09 - Supporting Processes & Procedures.docx	29-Mar-24	29-May-24	44	<div><div>20</div></div>	<div><div></div></div>															
10	Use the presentations and select external training providers to begin internal auditor training	Step 10 - Train Internal Auditors.docx	03-May-24	11-Jun-24	28	<div><div>10</div></div>	<div><div></div></div>															
11	Undertake the 2nd management review and amend the HSMS manual template	Step 11 - Management Review 2.docx	31-May-24	18-Jun-24	13	<div><div>0</div></div>	<div><div></div></div>															
12	Begin internal auditing (ISO 45001 Clause 9.2)	Step 12 - Begin Internal Auditing.docx	14-Jun-24	23-Jul-24	28	<div><div>0</div></div>	<div><div></div></div>															
13	Implement the corrective actions from Step 12	Step 13 - Implement Corrective Actions.docx	12-Jul-24	30-Jul-24	13	<div><div>0</div></div>	<div><div></div></div>															
14	Undertake the 3rd management review	Step 14 - Management Review 3.docx	26-Jul-24	06-Aug-24	8	<div><div>0</div></div>	<div><div></div></div>															
15	Conduct a 1st Stage audit readiness review	Step 15 - Conduct a Readiness Review.docx	02-Aug-24	27-Aug-24	18	<div><div>0</div></div>	<div><div></div></div>															
16	Certification Body 1st Stage Audit. Address 1st stage audit findings	Step 16 - Certification Body 1st Stage Audit.docx	30-Aug-24	24-Sep-24	18	<div><div>0</div></div>	<div><div></div></div>															
17	Certification Body 2st Stage Audit. Address 2nd stage audit findings	Step 17 - Certification Body 2nd Stage Audit.docx	13-Sep-24	01-Oct-24	13	<div><div>0</div></div>	<div><div></div></div>															
18	Certification Body to verify and close-out 2nd stage audit findings and award certification	Step 18 - Verification & Certification.docx	27-Sep-24	08-Oct-24	8	<div><div>0</div></div>	<div><div></div></div>															
19					0	<div><div>0</div></div>	<div><div></div></div>															
20					0	<div><div>0</div></div>	<div><div></div></div>															
21					0	<div><div>0</div></div>	<div><div></div></div>															